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July 7, 2011 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for June 2011 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN JUNE 2011 

• LWG responded to EPA's June 6, 2011 altematives screening stipulated penalties email on June 
9,2011. 

• LWG provided proposed resolutions to EPA's FS tools memo comments on June 10, 2011. 
• LWG provided additional agenda details for the June 21 and June 22, 2011 draft FS key elements 

check in on June 15, 2011. 
• LWG requested a clarification on the proposed resolutions to EPA comments on the FS tools 

memos on June 23, 2011. 
• LWG provided the updated Portland Harbor RI and FS database files on June 27, 2011. 
• LWG provided a proposed supplemental Table 9-2A to the Programmatic Work Plan on June 28, 

2011. 
• LWG provided a revised table of proposed resolutions to EPA comments on the FS tools memos 

on June 29, 2011. 

mile 

Deliverables Approved bv EPA 

None. 

Deliverables Submitted to EPA 

• LWG provided the draft FS key elements check in presentation materials to EPA on June 6,2011. 
• LWG held the draft FS key elements check in with EPA on June 21 and June 22, 2011. 
• LWG provided the Round 3 Sediment Trap Deployment Field Report on June 30, 2011. 
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Comments/Documents Provided by EPA 

• On June 2, 2011, EPA provided a list of additional documents to review in preparation for the 
June 21 and June 22, 2011 draft FS key elements check in. 

• LWG received from EPA a clarification on the altematives screening stipulated penalties on June 
6,2011. 

• EPA provided notations to the LWG's proposed resolutions to EPA's comments on the FS tools 
memos on June 20, 2011. 

• LWG received from EPA a clarification on the proposed resolutions to EPA's comments on the 
FS tools memos on June 27, 2011. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is potentially planned for July, August, September, and October 2011 
includes the following: 

• July 5, 2011: Submittal of the Draft Final BERA 
• July 2011: Submittal of the Human Health and Ecological Risk Management Recommendations 
• August 29, 2011: Submittal of the Draft Final RI 

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/TS. 
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG 
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed. 
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If you have any questions, please give me a call at (503) 688-5057. 

Sincerely, 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable' 

., -

Draft FS Key Elements 
Presentation 

Round 3 Sediment Trap 
Deplovment Field Revort 

Draft Final BERA 

Human Health and 
Ecological Risk Management 
Recommendations 

Draft Final RI 

Submittal 
Deadline^ 

06/22/2011 

07/05/2011 

July 2011 

1 08/29/2011 

Status/ Comments 

Submitted Materials 
06/06/2011 
Presentation 06/21 and 
06/22/2011 

Submitted 06/30/2011 

-

• • -1 

EPA Comments 
Target Date 

-

-

! ' • - ; • • . -

Notes: •' 

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

" - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 

1 -_-
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable' Submittal 
Deadline^ 

Status/ Comments EPA Comments 
Target Date 

Round 1 
Compilation of Information 
for Sources Between RM 11 
and 11.6 East Bank of 
Portland Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007. Need written 
response from DEQ and~EPA 
that upland sources are under 
investigation consistent with 
the Road to the ROD. 

, 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 

TBD 

Submitted 11/23/2005; 
approved with conditions on 
12/6/2005; a final QAPP 
addendum is required 

On 2/9/2006, the LWG 
submitted a response to EPA's 
comments on the 11/23/2005 
version of the QAPP 
addendum. The LWG has not 
heard back from EPA on that 
response. The LWG believes 
that a final QAPP in not 
required. Need EPA 
agreement that this final 
QAPP is not required. 

12/8/2005 

Hydro/Sed Modeling 
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

Groundwater Pathway 
Draft Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis Plan 

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis Plan -
Response to EPA Comments 

4/22/2005 

TBD 

Submitted 4/22/2005; EPA 
comments received 6/3/2005 

Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

• 
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Deliverable* 

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 

Round 2 FSPfor Sampling of 
Shoreline Seeps at Human 
Use Beaches 

Revised Round 2 FSPfor 
Sampling of Shoreline Seeps 
at Human Use Beaches 

• Revised Round 2 
Groundwater Pathway 
Assessment SAP Attachment 
2: Transition Zone Water 

\FSP 

Revised Round 2 
Groimdwater Pathway 
Assessment SAP Attachment 
3: Supplement to QAPP 
Addendum 3 

Submittal 
Deadline^ 

TBD 

4/29/2005 

No longer 
needed 

3/27/2006 

10/7/2005 

Status/ Comments 

Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

_ - i ^ , • • . - • , • . ( 

Submitted 4/29/2005; EPA 
comments received 6/10/2005 

The only seep determined to 
pose a potentially complete 
exposure pathway is discharge 
from Outfall 22B. The 
existing data from Outfall 22B 
include the upland COIs and 
meet the data quality 
requirements for risk 
evaluation (Category 1/QA2). 
Based on the Round 2 Report 
evaluations, no additional seep 
data are needed. Therefore, 
this FSP is no longer needed. 

Redline version submitted 
3/27/2006; EPA needs to 
provide final approval of this 
FSP. This revised FSP was 
prepared and submitted after 
the associated field work was 
completed. 

Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the 
QAPP addendum received 
from EPA on 9/30/2005. EPA 
needs to provide final 
approval of this QAPP. 
Approval to conduct sampling 
was provided by EPA on 
9/30/2005. 

EPA Comments 
Target Date 

-

4/28/2006 
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Deliverable' 

Revised Transition-Zone 
Water FSP Addendum 1 

'. Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, andArkema 

Revised Transition-Zone 
Water FSP Addendum 2 

Submittal 
Deadline^ 

3/27/2006 

3/27/2006 

Status/ Comments 

Submitted 3/27/2006. EPA 
needs to provide final 
approval of this FSP. 
Approval to conduct sampling 
was provided by EPA on 
9/30/2005. This revised FSP 
was prepared and submitted 
after the associated field work 
was completed. 

Submitted 3/27/2006. EPA 
needs to provide final 
approval of this FSP. 
Approval to conduct sampling 
was provided by EPA on 
10/13/2005. This revised FSP 
was prepared and submitted 
after the associated field work 
was completed. 

EPA Comments 
Target Date 

Natural Attenuation 
Step 2 Natural Attenuation 
Evaluation Report 

No longer 
needed 

Tech Memos 
Revised TRV Selection TM 

Second Revision 
Preliminary Risk 
Evaluation Approach TM 

• 

Comprehensive ERA 
Approach TM 

10/23/2004 

1/7/2005 

6/27/2004 

Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. 
The final TRV Selection TM 
was submitted as an appendix 
to the 9/9/2005 PRE. 

Submitted; EPA comments 
received 3/4/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final PRE 
approach TM with the PRE. 
The final PRE Approach was 
submitted as an appendix to 
the 9/9/2005 PRE. 

Submitted; EPA comments 
received 10/1/2004 
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Deliverable' 

Revised Comprehensive 
ERA Approach TM 

Process for Derivation of 
PRGs TM 

Draft Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 

Revised Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream 
of the ISA 

COPC Selection Interim 
Deliverable 

Submittal 
Deadline^ 

TBD 

1/20/2005 

3/3/2006 

7/20/2006 

.-. - . 

-1/23/2006 

Status/ Comments 

In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable. The 
LWG has not heard back from 
EPA on this proposal. Need 
EPA agreement that this 
deliverable is no longer 
needed. 

Submitted; EPA comments 
received 6/30/2006; a revised 
tech memo is not required. 

Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

The revised approach to 
determining background for 
the Portland Harbor Superfund 
Site will be provided in the 
Draft RI Report 
The approach for Delineating 
the Extent of Contamination 
Upstream and Downstream of 
the ISA will be provided in the 
Draft RI Report 

In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable. The 
LWG has not heard back from 
EPA on this proposal. Need 
EPA agreement that this 
deliverable is no longer 
needed. 

EPA Comments 
Target Date 

3/21/2005 

5/2/2006 

• 

J 

ECOLOGICAL RISK ASSESSMENT 

Ecological Preliminary Risk 
Evaluation (PRE) 

Round 2 Benthic Assessment 
Interpretation Report 

Food Web Modeling Report: 
Evaluating Trophic Trace 
and the Amot and Gobas 
Models for Application to the 
Portland Harbor Superfund 
Site 

9/9/2005 

3/17/2006 

11/4/2005 

Submitted 9/9/2005; EPA 
comments received 4/28/2006, 
a revised PRE is not required 

Submitted 3/17/2006; EPA 
comments received 7/6/2006 

Submitted 11/4/2005; EPA 
comments received 3/10/2006 

11/8/2005 

5/16/2006 

1/3/2006 
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Deliverable' 

Revised Ecological Water 
Screening Levels 

Submittal 
Deadline^ 

5/26/2006 

Status/ Comments 

Submitted 5/25/2006; 
directive EPA comments 
received 9/15/2006, and a 
correction to the xylene 
AWQC on 9/27/06. 
Additional revisions were 
submitted on 10/13/2006. 

EPA Comments 
Target Date 

7/9/2006 

Feasibility Study 
Literature Survey of 
Treatability Studies 

Round 3B (FS) Side-scan 
Sonar Data Report 

Treatment Technologies 
Screening Table 

Screening of Disposal 
Facilities for the Feasibility 
Study Memorandum 

Early Preliminary 
Remediation Goals (PRGs) 

Benthic Toxicity AOPCs 
Check In Materials 

Treatment Technology 
Evaluation Tools Memo 

Draft Mitigation 
Determination Approach for 
Use in the FS Tools Memo 

Draft Feasibility Study 
Costing Approach Tools 
Memo 

Draft Identification of 
"COCs " and Contaminant 
Mobility Evaluation Criteria 
For the Draft FS Tools Memo 

October 2007 

September 2008 

Early May 2009 

Mid May 2009 

Late March 2009 

September 2010 

-

-

Submitted 10/31/2007. EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Submitted 5/18/2009 

Submitted 6/5/2009; EPA 
comments received 7/9/2009 

Submitted 6/18/2009; EPA 
comments received 7/10/2009 

Submitted 3/27/2009 

Submitted 9/07/2010 

Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Submitted 03/16/2011; EPA 
comments received 4/27/2011 

Jan-08 

7/6/2009 

7/2/2009 
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Deliverable' 

Dredging Water Quality 
Evaluation Tools Memo 

Altematives Screening 
Materials 

Draft FS Key Elements 
Presentation 

Submittal 
Deadline^ 

' 

Status/ Comments 

Submitted 03/31/2011; EPA 
comments received 4/27/2011 

Submitted 04/06/2011 

Submitted Materials 
06/06/2011 
Presentation 06/21 and 
06/22/2011 

EPA Comments 
Target Date 

General Field/Data/RI Reporting 
Validated Analytical Results 

Comprehensive Round 2 Site 
Characterization Summaiy 
and Data Gaps Analysis 
Report 

Draft Sediment Mobility 
Testing Data Report 

Draft Baseline Ecological 
Risk Assessment Report 

90 days 
following 
completion of 
each sampling 
activity 

2/21/2007 

August 2009 

Early September 
2009 

Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and 
G received 1/15/08; comments 
on Section 10 received 
3/20/08; comments on Section 
11 received 5/16/08; 
comments on Appendix E 
received 8/8/08. This 
document was never intended 
to be revised or approved by 
EPA; comments will be 
addressed in the Draft RI 
Report. 

Submitted 8/11/2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 
EPA benthic approach 
comments received 
09/27/2010. 

EPA comments not 
anticipated 

11/2/2009 

,. I 
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Deliverable' 

Draft Baseline Human 
Health Risk Assessment 
Report 

Draft Remedial 
Investigation Report 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Supporting Electronic 
Information for Draft Benthic 
BERA 

Draft Final BHHRA 

Draft Final BERA 

Human Health and 
Ecological Risk Management 
Recommendations 

Draft Final Remedial 
Investigation Report 

Submittal 
Deadline^ 

Late September 
2009 

Late October 
2009 

Mid November 
2009 

November 
2009 

5/2/2011 

7/5/2011 

July 2011 

8/29/2011 

Status/ Comments 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 

Submitted 10/27/2009 
EPA comments received 
07/16/2010 

Submitted 11/13/2009 
EPA benthic approach 
comments received 
09/27/2010. 

Submitted 11/19/2009 

Submitted 05/02/2011 

-

" 

-

EPA Comments 
Target Date 

11/23/2009 

12/27/2009 

01/13/2009 

01/19/2010 

7/2/2011 

-

— 

-

STORMWATER 
Stormwater Loading Check-
in Materials 

Revised Stormwater Loading 
Calculation Methods 

Final Stormwater Loading 
Calculation Methods 

2/1/2009 

April 
2010 

Submitted 2/18/2009; EPA 
comments received 5/6/2009 

Submitted 04/30/2010; EPA 
comments received 
08/17/2010 

Submitted 01/31/2011: EPA 
comments received 
03/02/2011 
Revised Report Submitted 
04/15/2011 

6/30/2010 

3/31/2011 

SEDIMENT 
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Deliverable' 

Round 3B Field Sampling 
Plan: Sediment Sampling 
and Benthic Toxicity Testing 

Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling Plan 
Technical Approach 

Draft Round 3B Surface and 
Core Sediment FSP 
Preliminary Technical 
Memorandum 

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

Round 3B QAPP Addendum 
10 for Sediment Sampling 

Round 3 Sediment Trap 
Deplovment Field Report 

Submittal 
Deadline^ 

August 2007 

November 2007 

Status/ Comments 

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Submitted 12/17/2007. Need 
EPA approval of this QAPP 
Addendum. 

Submitted 06/30/2011 

EPA Comments 
Target Date 

FATE & TRANSPORT 
Draft Chemical Fate & 
Transport Model 
Development and Data Gaps 
Identification Report 

F&T Surface Sediment FSP -
Addendum to 3B Sediment 
FSP 

Draft Bioaccumulation 
Modeling Report 

July 2007 

December 2007 

Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 

Submitted 12/10/2007; EPA 
comments received 1/2/08. 
1/16/08 LWG agreed with 
EPA not to perform the 
sampling. Need EPA 
agreement that this deliverable 
is no longer needed. 

Submitted 7/27/2009 
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Deliverable' Submittal 
Deadline^ 

Status/ Comments EPA Comments 
Target Date 

CULTURAL RESOURCES 
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA comments 
not time-critical at this 
point in the project 

Notes: 

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

^ - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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